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West Oahu-Farrington Guideway 
(Kapolei to Pearl Highlands) 

 
• WOFG is 99.6 % complete. 

• Punchlist work continues with 23 items 
remaining. 

• Ongoing discussions with the Contractor to 
conclude work and settle commercial matters. 

 

Kamehameha Highway Guideway 
(Pearl Highlands to Stadium) 

 
• KHG is 99.9% complete.  Restoration of highway 

medians and Traffic Signal upgrades at several 
intersections are complete. 

• Punchlist work continues with 254 items 
remaining. 

• Ongoing discussions with the Contractor to 
conclude work and settle commercial matters. 

 

Guideway 
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Kamehameha Highway Paving   
• Civil work descoped from KHG Contract. 

• Scope includes paving, striping, sidewalks, 
guardrail, utilities and street appurtenances.    

• Design plans include repackaging of construction 
plans from the KIWC as builts, with applicable 
specifications and construction estimates for 
roadway and civil work along Kamehameha 
Highway. 

• Interim solution in development for paving and 
striping by the end of 31 Jan 2018. 

 

H2R2 
• 99% complete. 

• Foundation work ongoing. 

• Guard rail installation scheduled for 29 Jan 2018. 

• Forecast substantial completion – 31 Jan 2018. 
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West Oahu Stations Group 
41% Complete 

Contract Completion:  March ‘18; Anticipated to be June ‘19 

East Kapolei (Kualaka’i) Station 

• Concrete placed for bottom slab of center platform. 
• Concourse level reinforcement being installed and poured. 
• Center Platform reinforcing for walls being installed. 
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West Oahu Stations Group 
41% Complete 

Contract Completion:  March ‘18; Anticipated to be June ‘19 

UH-West O’ahu (Keone’ae) Station 

• Preparation for Post Tensioning of both box girders underway. 
• Roadside Box Girder structural slab reinforcement underway. 
• CMU Block Wall being installed at West Entrance Building. 
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West Oahu Stations Group 
41% Complete 

Contract Completion:  March ‘18; Anticipated to be June ‘19 

Ho’opili (Honouliuli) Station 

• Elevator shafts #1 and #2 preparation for intermittent landing pours. 
• Conduit installation from TCCR/UPS and Ancillary room to guideway underway.  
• Stairs from landing installed to guideway deck and faregate entrance slab grading. 
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Farrington Highway Stations Group 
53% Complete 

Contract Completion:  January 2018;   Anticipated:  February 2019 

West Loch (Ho’ae’ae) Station 

• Preparation of Kiss-and-Ride lot and roadway in progress.   
• Continuing conduit rough-in for pedestrian bridge and station. 
• TPSS scheduled for delivery on site – 27 Jan 2018. 
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Farrington Highway Stations Group 
53% Complete 

Contract Completion:  January 2018;   Anticipated:  February 2019 

Waipahu Transit Center (Pouhala) Station 

• Installation of underground utilities and retaining wall foundation ongoing. 
• Installing reinforcing steel for various (grade beam, retaining wall, pier platform.)   
• Completing platform guideway steps – Mauka side. 
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Farrington Highway Stations Group 
53% Complete 

Contract Completion:  January 2018;   Anticipated:  February 2019 

Leeward Community College (Halaulani) Station 

• Completed installation of  tunnel entrance skylight. 
• Placed concrete and stripped forms for TCCR parapet walls.   
• Continue final grading and curb installations. 



Kamehameha Highway Stations 
17.8% Complete 

Contract Completion:  May 2019; Anticipated:  August 2019 

• Completed beam and outrigger pour in Area 3. 
• Poured Area 4 primary beams. 
• Commenced installation of falsework in Areas 5, 6 and 7. 
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Pearl Highlands (Waiawa) Station 



Kamehameha Highway Stations 
17.8% Complete 

Contract Completion:  May 2019; Anticipated:  August 2019 
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Pearlridge (Pu’uloa) Station 

• Commenced drill shaft installation on the Makai site. 
• 48 out of 66 shafts have been poured on the Makai site to date. 

 
 



Kamehameha Highway Stations 
17.8% Complete 

Contract Completion:  May 2019; Anticipated:  August 2019 
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Aloha Stadium (Halawa) Station 

• Completed drain line-J installation and continuing remaining site drainage installation. 
• Completed mass grading activities.  
• Curb, gutter and fine grading activities completed at south parking lot. 
• Discovered underground storage tank removed per approved UST Removal Management Plan. 



Station Progress Schedules 

14 



15 

Maintenance and Storage Facility 

• MSF is  99.9%  complete. 

• Safety/Security Certification  is 
pending for the seismic 
certification of the OSB 
computer room air conditioners. 

 
 
University of Hawaii Park and 

Ride – Road “B” 

• Awarded to Nan, Inc.                  
NTP December 15, 2017 
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Core System Status 
 

MSF Yard 

MSF Yard Systems is over 85% complete 
& installation is expected to be 
complete in  Mar, 2018. 

 

MSF Buildings 

MSF Building Systems is over 75% 
complete & installation is expected to 
be complete in Jun, 2018. 

 
 

 
 

Manufacturing 

All Signal, TES, and SCADA systems are ready for 
delivery for Segment 1. 

Factory Platform Screen Gates (PSG) testing was 
completed in Dec, 2017.   PSG’s manufacturing 
has commenced. 

Communication equipment for the MSF, West 
Loch, Ho’opili, and UHWO stations are on-island 
and equipment for the other six stations is 
scheduled for delivery later this year as the 
station platforms become available. 

 
 

 
 

Testing 

Dynamic brake and acceleration train 
testing is ongoing and is expected to be 
complete in May, 2018.   

Functional testing of the interfaces 
between the vehicle & wayside 
equipment is expected to begin in late 
2018. 

 
 

 
 



Airport Guideway and Stations 
17.4% Complete   

Contract Completion:  May 2021 

• 19 Shafts have been drilled and poured. One column has been placed. 
• K-rails and Drill rig pads are proactively installed to allow foundation work to continue smoothly. 
• Prep for Reach B foundation work commenced. 
• Commenced electrical work at Radford Drive and Arizona Memorial Place. 
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Kamehameha Highway 

Various day and night time lane closures for utility relocation work  
and drilled shafts through end of the year. 
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Stay Connected 
 Weekly Traffic Advisories 

 Weekly e-Blast 

 Website and Social Media 

 Public Access Television 
Program 

HART Rapid Response: 

 24-Hour Project Hotline 
number 808-566-2299 

 Email Inquiries: 

 info@HonoluluTransit.org 

 Website Inquiries 
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